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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 058 Date: 19-Jun-2009 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 919

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Jonathan in training today.
·Today was Bill Howe’s going to China lunch gathering?
·Resigned CCO 48-1 to get HQ I&A.
·Attended the Risk Response Team meeting for OTD1 and OTD2. Update risk register for OTD1 per
work progress. Discussed Labor Day closure and work and CCO #92, Shorebird Roosting Habitat.
·Reviewed and approved Time Sheets and daily diaries.
·Updated the Mileage on Cartages.
·Sent an email to Richard Hunt to inform him that I do not see any conflict with the work of OTD 1 for the
dates he had indicated to do his under water inspection of Piers E-2 through E-22 between August 3-15-
09. But I said that think it is a good idea for us to meet in the field one week prior to the scheduled
inspection so we can coordinate activities.
·Met in the afternoon internally to review MCM’s SWPPP amendments16, 17, 18, 19, and 20 and update.
There was a comment from HQ CCO reviewer that the work of CCO #116 might be out of scope. Jon
Tapping responded that he concurrs with the CCO.
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